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May 4, 1993 93-RF-5394

Frazer Lockhart
Environmental Restoration Division
DOE,RFO

OPERABLE UNIT 4 INTERAGENCY AGREEMENT MILESTONE EXTENSION FOR PHASE | RFI/RI
REPORTS - EML-215-93

Ref:  E. M. Lee Itr (93-RF-5332) to F. R. Lockhart, same subject, April 29, 1993

EG&G Rocky Flats, Inc. has evaluated comments submitted by the Colorado Department of Health
(CDH) and Environmental Protection Agency (EPA) for Technical Memorandum (TM) No. 4 Human
Health Risk Assessment Exposure Scenarios in support of OU 4 Phase | RFI/R! program. The
comments submitted by the reguiatory agencies are extensive in nature, and TM 4 will require a
major modification. However, the majority of the regulatory agency comments are technically and/or
programmatically acceptable and should be incorporated into the TM.

EGA&G initiated and submitted TM 4 early due to the possibilities of unforseen problems associated
with the OU 4 Phase | RFI/RI Baseline Risk Assessment program. Therefore, this TM 4 is not
currently on the critical path for the OU 4 Phase | RFI/RI schedule. Our request for extension of the
Interagency Agreement (IAG) milestone dates for the QU 4 Phase | RFI/RI reports to April 19, 1994
(draft) and September 17, 1994 (final) is still feasible in view of the regulatory agency comments for
TM 4. However, our projected milestones for submitting the revised TM 4 and TM 5 (Description of
Models for the Human Health Risk Assessment) will be delayed. To comply with CDH’s comments
on TM 4, the document will require revision which will delay submission to CDH and EPA until May
28, 1993. Again, adherence to the regulators’ comments will not have an adverse scheduie impact
on the overall OU 4 Phase | RFI/RI program or schedule.

EG&G Rocky Flats recommends transmitting the current OU 4 Phase | RFI/RI IAG milestone
extension schedule to EPA and CDH which reflects submitting the draft report on May 18, 1994
and the final report on September 17, 1994.

If you have any questions or concerns pertaining to this matter, please contact R. T. Ogg of my staft
at extension 8608.

E. M. Lee
Program Manager
Solar Ponds Remediation Program
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